

Group #: \_\_\_\_\_

Lecture #: \_\_\_\_\_

Instructor: \_\_\_\_\_

Group Members (alphabetical by last name, please underline last name):

**Answer Key**

	Activity Description	Normal Time (weeks)	Immediate Predecessors	Crashed Time (weeks)	Crash Cost per Week (\$000/week)
1	Proposal and budget	2	-	1	4
2	Board approval	3	1	2	2
3	Detailed drawings	4	2	2	3
4	Building permits	2	3	2	-
5	Construct building	18	4	12	40
6	Recruit staff	20	2	14	20
7	Select furniture supplier	2	2	1	1
8	Order furniture	6	6,7	4	15
9	Order computers	4	2	3	10
10	Complete interiors	4	5	2	25
11	Parking lot	2	5	1	5
12	Building inspection	1	10	1	-
13	Install furniture	1	8,12	1	-
14	Install computers	2	9,13	1	6
15	Building occupied	--	11,14	--	-